|site Name: Operational Period: ] U.S. EPA Region 6

Task Order 62 CES Environmental Date: 2-3-2015 : DAILY WORK ORDER
ivi ! Service
Branch: Federal g‘x:’p":“’ Response mergency and Rapid Response Serv
WORK AUTHORIZED

Continue to pump water oh_slte as nécessary dependmg on rainfall.
Contmue development of prof iles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 | On-Scene Coordinator: |  ERRS Response Manager
Contract Number: EP — S6 - 07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&| Federal
Task Order: 062 Date: 2.3.2015 Time:1700 | Date: 2.3.2015 Time: 1700
PERSONNELON-SITE:  arY | Used  Unuses Eﬁ‘é“’”&"" - arv | usep  unused
Response Manager- 1 1 Pick —up Truck 2 2 _ )
Foreman K 1 _ N Generator o3 1
I Health and Safety Manager 0 | 0 Trash Pumps. 0 _ 0 )
Truck Driver/Equip Op 1 1 PID 1 1
isborerl 3 3 Frac Tank w Liner 1 1
4,000 PSI Pressure 1 1 .
| ; ! . Washer i =
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Manager 1 1 IER Vacuum Truck Air Mover i 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1 B
Field Cost Accountant 1 1 Skid Steer 1 . 1
1 N Vacuum Boxes 22 22
9,000 Ib Overhead Lift 1 1
i Storage Trailer 1 1 B
Myers (Bean) Pump _ 1 | 1
_ ) Air Compressor 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and
operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He
Icontmued to work on analyzing, manifesting, and scheduling, of the existing waste streams.

The T&D Coordinator continued working on waste approvals, waste profiling, analytical anaiyses and review of the fi eld
[categorization data export.

The crew continued removal of siudge from S T 5 by cracking the man way with extended bolts and wing nuts.

Two loads of wastewater from T 7, T 8 T9, and T 10 dlspOSed at EcoServe via Lonestar Ecology LLC.

e
losc Date: Time: RQ_/\ Qﬁ N (‘ Date 2.4.2015 Time: 1100

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue with the clean out of S T 5 and move on to S T 8. SWSES working on H2S scavenger. Tag drums and totes
by group color. Clear warehouse trench.

We have two loads of wastewater scheduled for transport and disposal at EcoServe via Lonestar Ecology LLC.
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